Wisconsin NSP 3 — Timeframe - ESTIMATED

Nov1-5 HUD’s Guidance is issued — review guidance/HUD’s greatest needs data

Nov 8 -23  Draft the NSP Substantial Amendment to 2010 Plan
|dentify Areas of Greatest Need
HUD data /JUW extension data
Describe Distribution and Uses of Funds
Complete Other Sections of Amendment
Notice to Newspaper (Nov 23)
NSP 3 Pre-Application (with instructions) emailed to NSP 1 sub- grantee on
11112/10
Post tc website and e-mail Commerce LyrisList

Nov 29 — 9AM NSP 3 Pre-applications due into Commerce
Nov 29 Amendment Draft “Approval” - Commerce
Draft on Web (Nov 29)

Nov 30 — Dec 14 Citizen Participation :
Post to Commerce LyrisList
Notice to Newspaper (Nov 23)
Notice Published in WSJ (Nov 30)
Public Comment Period (Nov 30 — Dec 14)

Dec 14-20 Commerce Final Edits in response to public comments

Dec 20 Subst. Amendment signed off by Aaron
Substantial Amendment Submittal to HUD — Garry W. (45 day review; 2/3)

Mid Jan Application put on website
General Contact Info
Budget (for 5 eligible activities)
Setvice Area
Narrative (meeting WI NSP requirements)

Jan 27 Application Training conference calll
Feb 4 Substantial Amendment Approval from HUD
Feb 21 Final Applications Due

Feb/March Prepare Implementation Manual

Mid March  HUD NSP Grant Agreement Signed by Commerce
Late March Award announcements made (posted on website)
April 1 NSP Funds Available in LOCCS; contracts mailed
May 1 Coniract Start Dates

Implementation Manual Training (in person or webinar) .
Dec 2012 50% of NSP3 funds expenditure deadline
Dec 2013 100% of NSP 3 funds expenditure deadline



